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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding at Splice #1:
Inside the East shaft, welding was ongoing on the B-C & C-D corners welds.

*********
Welding at the 9m external diaphragms was ongoing on plates 9m-North & 9m-South.

*********
ESW welding:
Set-up work was ongoing today to get ready to start welding the first ESW production weld. They were
setting up to weld on the T-joint on shear plate b2W adjacent to the South shaft. The following work was
done today:
- Water lines were laid out for the cooling shoes.
- Electrical leads where run between the controls and the welding machines.
- The unistruts that the cooling shoes brace against were attached between restraint brackets.
- The westerly side of the weld joint was ground to remove rust. The easterly side has not yet been ground.

*********
Bolting at Splice #4:
The bolting was covered for most of the shift by Ae Tern and Sanny Khow. See their diaries for a list of
labor and details. They both left early today, so I checked on each of these bolting crews in the afternoon.
On the West shaft, the crew was tensioning the skin bolts from the head on the shaft exterior. On the East
& South shafts, installing skin bolts was ongoing.

*********
QC-QA meeting:
I attended the QC-QA meeting from 10:00 until 10:45. Attending were C. Kanapicki and B. Norris of ABF,
and P. Jefferson, P. Lowry, R. Mertz, B. Levell, and myself of Caltrans. The following Tower related topics
were discussed:
- Incident report CT-78 - over-grind area on Tower, Splice #2, West shaft corner plate: This issue has
been resolved in the field. An internal ABF NCR was written, but METS had some minor issues with the
wording. ABF will revise the NCR to close the issue.
- Weekly welding reports: Bootleg copies up to March 13th have been received. Official copies up to Feb
20th have been submitted.
- QC documentation for paint: I mentioned Mr Kanapicki that we have not received any QC
documentation for the painting operations, and that we need this documentation to be transmitted to us.
He was generally in agreement, but said that he needed to look into it further.
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*********
Office work: I finalized a state letter in response to submittal 2170R01, the electroslag welding plan. It is
approved as noted.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Morgan WinterIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 0.00 0.00 8.00

JNM XIAO JIAN WANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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